



RICHLAND AIRPORT – ELECTRICAL REPLACEMENT PROJECT

Weekly Construction Update

Project Contact - Roger Wright, Project Manager

richlandairport@portofbenton.com, 509-375-3060

Construction Schedule for the Week of September 19 – 23, 2022

We are ahead of schedule!

Beginning Friday, September 16 at 4 p.m., Runway 8-26 will be re-opened for aircraft and will have runway and taxiway lights! We express sincere appreciation to Sierra Electric for making this happen.

Beginning Monday, September 19 at 6 a.m., Runway 1-19 and Taxiway A will be closed for replacement of lights and underground wiring. Aircraft will be required to taxi from the main apron via Taxilane D and across the north apron to Taxiway B. *See attached exhibit map.*

The contractor will be working on Runway 1-19 and Taxiway A for the remainder of the project. As a reminder, there will be no navigational lights, PAPIs or approach lighting until the entire project is completed.

Please be aware of and cautious of the low-profile barricades along the taxiway connectors to Runway 1-19 and adjacent to Runway 8-26. Please make the effort to notify other pilots that you know that may not be familiar with the construction project.



NOTE:

THE INCLUDED FIGURE SHOWS THE AREAS OF THE AIRPORT THAT WILL BE OPEN (GREEN) AND CLOSED (RED) TO AIRCRAFT DURING THE RUNWAY 1-19 WORK RELATED TO THE ONGOING AIRPORT IMPROVEMENTS CONSTRUCTION PROJECT. THE CONTRACTOR WILL BE ALLOWED TO WORK IN RUNWAY 1-19 WORK AREA FOR A TOTAL OF 35 WEEK DAYS. THE WORK WILL OCCUR MONDAY AT 6:00 AM UNTIL FRIDAY AT 4:00 PM FOR SEVEN CONSECUTIVE WEEKS. NO WEEKEND WORK WILL OCCUR.

LEGEND

- RUNWAY/TAXIWAY OPEN TO AIRCRAFT
- RUNWAY/TAXIWAY CLOSED TO AIRCRAFT
- BARRICADES



PORT OF BENTON
 RICHLAND AIRPORT
 ELECTRICAL REPLACEMENT PROJECT

RUNWAY 1-19 CLOSURE

