

# Closure Schedule

## Week 1: Monday Sept 16

### PHASE 4: WA 1, 4, 8, 10: Runway 1-19 Taxiway A

Mon 6 am - Fri 4 pm

- Runway to remain closed during construction

### PHASE 1: WA 13: Main Apron and South Apron

Mon 6 am - Fri 4 pm

- Begin Crack Repair greater than 1"  
Area to remain open. Small areas closed at a time

Thur - Fri 4 pm

- Marking Removal  
Area to remain open. Truck can accommodate traffic  
Area would be unmarked until week 3 - Sept 30

### PHASE 5: WA 2, 3, 6, 9: Intersection

Wed - Fri 4 pm

- All areas to remain closed during construction

## Week 2: Monday Sept 23

### PHASE 5: WA 5, 7, 11, 12: - Runway 8-26, Taxiway B

Mon 6 am - Fri 4 pm

- Runway to remain closed during construction

### PHASE 3: WA 13: Main Apron and South Apron

Mon 6 am - Fri 4 pm

- Begin Crack Repair greater than 1"  
Area to remain open. Small areas closed at a time

Wed - Thur

- Marking Removal  
Area to remain open. Truck can accommodate traffic  
Area would be unmarked until week 4 - Oct 7

### PHASE 2: WA 15: Fueling Area

Fri - until 4 pm

- Marking Removal  
Area to remain open. Truck can accommodate traffic

## Week 3: Monday Sept 30

### PHASE 1: WA 13: Main Apron and South Apron

Mon 6 am - Fri 4 pm

- Area to remain closed

### PHASE 2: WA 15: Fueling Area

Mon 6 am - Thur

- Area to be closed. Can be closed into 2 sections to accommodate traffic if necessary

## Week 4: Monday Oct 7

### PHASE 3: WA 13: Main Apron and South Apron

Mon 6 am - Fri 4 pm

- Area to remain closed

## Approximately 30

Perm Markings: